CITY OF SAINT PAUL SECTION 3 PROJECTS

TOTAL
PROJECT CONSTRUCTION

DESCRIPTION KEY DATES STATUS GC/ Developer DEVELOP.

NAME MANAGERS P
COST
Adaptive reuse of an | Pam Bookhout; P: 612-341-3148 ext .
Renai i h intol 231 phookhout@ ‘B Construction Start: June
enaissance | exis 1ng warehouse into ; pboo .ou aeonmn.grg, arry 2010; Construction End: | In Progress | AEON/ Frerichs Construction|  $16,885.000.00
Box 70 units of affordable |Vulcan, Frerichs Construction, P: 651 Tune 2011
rental hosing 787-0687 "
Four story new
Frostown CO;E;:;?;:; 1(()):11 t:;t?irst Paul Meyer, Meyer Contracting, Inc; | Construction Start: August, NEDU/ Mever C e/
ogtow . P: 763-391-5940; 15, 2009; Construction |In Progress eyer Contracting $9,700,000.00
Square floor and senior L Benson-Orth
. pmeyer @meyercontractinginc.com End: February 15, 2010
housing on the three
floors above
Snelling
Avenue Renovation of 2 single-| Cassie Johnson, Welsh Construction, | Construction Start: August,
Apartments / room occupancy P: 951-837-3081; 15, 2009; Construction | In Progress [ NeDA/ Flannery Construction|  $5,704,318.00
Kimball apartment complexes cjohnson@welshco.com End: February 15, 2010
Court

The Terraces

Renovation of 35
affordable housing
units, including major
roofing, repair, energy
improvements and
general improvements

Joanne Michaud; Flannery
Construction, Inc., P: 651-225-1105;
jmichaud @flanneryconstruction.com

NA

In Progress

HRA/ Neighborhood
Development Alliance

$8,180,000.00
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TOTAL

Urban Farms|

is expected to produced
220,000 pounds of
tomatoes and other
produce annually.

LLC, P: 651-247-4342,
cmbrseidl@yahoo.com

Welsh Construction

PROJECT CONSTRUCTION
DESCRIPTION KEY DATES STATUS GC/ Developer DEVELOP.
NAME MANAGERS 8
COST
Renovation of floors 2-
6 of an existing Tentative Deadlines:
Commerce | commercial building | Chad Olson, Frerichs Construction, Construction Start:
HRA/ Common Bond
Apartments | located at 8 East 4th P: 651-787-0687; November 2010 In Progress Communities $30,500,000.00
Phase 11 Street into 45 units of chad @frerichsconstruction.com Construction End: July
affordable rental 2011
housing
New construction of Tentative Deadlines:
West Side 178 market rate Construction Start:
Flats housing with 11.500 NA September 2010 Upcoming NA $8,500,000.00
square feet of restaurant Construction End:
and retail/office space. September 2012
Project consists of
adding a greenhouse to
land adjacent to J& J 4 j 0 eidl CMBR, LLC, P: 651-
J&J DlStI‘lbutlng Urban . Plymouth Church
e 247-4919; Steven Seidl, CMBR, . . .
Distributing | Farms. The greenhouse NA Upcoming | Neighborhood Foundation/ $1.987.780.00
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TOTAL

PROJECT CONSTRUCTION
DESCRIPTION KEY DATES STATUS GC/ Developer DEVELOP.
NAME MANAGERS 8
COST
Warehouse renovation,
including new
windows, roof, and
tuckpointing.
Opportunities available
for the following areas:
swing stage/scaffolding, .
toilet rental, dumpsters Tentative Dates:
Artspace sele;tive P | Kurt T. Nash, Langer Construction Construction Start:
Northern .. Company, P: 651-256-3317, December 2010 Upcoming | ArtSpace/Langer Construction|  $8,024,183.00
demolition/lead . .
Warehouse kurt@langerconstruction.com Construction End:

abatement, masonry,
restoration, carpentry
labor, thermal
protection, roofing,
joint protection, wood
windows/lumber,
painting, plumbing,
HVAC, electrical.

September 2011
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NAME

PROJECT

DESCRIPTION

CONSTRUCTION
MANAGERS

KEY DATES

STATUS

GC/ Developer

TOTAL
DEVELOQP.
COST

East Side
Commons

Preservation and
substantial
rehabilitation of three
exhisting affordable
housing developments
(Bradley Terrace
Townhomes,
York/Sims
Townhomes, G.A.
Johnson building)
located in East Saint
Paul. In addition, a
duplex will be
constructed on a vacant
lot adjacent to the
York/Sims townhomes

Ken Isaacson, Development
Manager, Twin Cities Housing
Development Corporation; P: 651-
292-0211; kisaacson@tchdc.org

NA

Upcoming

East Side Neighborhood
Development Company
(ESNDC) & Twin Cities
Housing Development
Corporation (TCHDC)

$11,136,133.00

ROC
Cooperative

Scattered site single
family housing project.
Selby Area CDC, in
partnership with Aurora
St. Anthony and Urban
Appeals Development,
are proposing to
acquire 12 NSP
rehabilitated houses
and place them into a
limited equity
cooperative.

NA

Tentative Deadlines:

Construction Start: April

2011 Construction End:
Setember 2014

Upcoming

HRA/ Selby Area CDC,
Aurora Saint Anthony, Urban
Appeals Development

$2,400,00
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Pl;ﬁJMEE? T DESCRIPTION COﬁi;l;[é(é;ISO N KEY DATES STATUS GC/ Developer DEVELOQP.
COST
Construction of 60,000
square foot, 3 story
building to house 44
PPL W. 7th ;}flforabl'e rental units. . - Tentative Deadlines: Bids:
Supportive ere will be 11 - 1br, | Matt Soucek, PPL; Senior Project Manager; | Early Summer 2011 Const. Start: Upcoming Project for Pride in Living $11.500,000.00

Housing Project

22-2br and 11-3br units
in the project. It will
have 8 surfaceparking
spaces and 58 enclosed
parking spaces.

612-455-5215: E: matt.soucek @ppl-inc.org;

August, 2011 Const. End: July
2012
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